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§ 35.6610 Contracts awarded by a con-
tractor. 

The recipient must require its con-
tractor to comply with the following 
provisions in the award of contracts 
(i.e. subcontracts). (This section does 
not apply to a supplier’s procurement 
of materials to produce equipment, ma-
terials and catalog, off-the-shelf, or 
manufactured items.) 

(a) The requirements referenced in 
§ 35.6020. 

(b) The limitations on contract 
award in § 35.6550(a)(6). 

(c) The requirements regarding mi-
nority and women’s business enter-
prises, and small business in § 35.6580. 

(d) The requirements regarding speci-
fications in § 35.6555 (a)(6) and (c). 

(e) The Federal cost principles in 40 
CFR 31.22. 

(f) The prohibited types of contracts 
in § 35.6575(a). 

(g) The cost, price analysis, and prof-
it analysis requirements in § 35.6585. 

(h) The applicable provisions in 
§ 35.6595 (b). 

(i) The applicable provisions in 
§ 35.6555(b)(2). 

REPORTS REQUIRED UNDER A 
COOPERATIVE AGREEMENT 

§ 35.6650 Progress reports. 
(a) Reporting frequency. The recipient 

must submit progress reports as speci-
fied in the Cooperative Agreement. 
Progress reports will be required no 
more frequently than quarterly, and 
will be required at least annually. The 
reports shall be due within 30 days 
after the reporting period. The final 
progress report shall be due 90 days 
after expiration or termination of the 
Cooperative Agreement. 

(b) Content. The progress report must 
contain the following information: 

(1) An explanation of work accom-
plished during the reporting period, 
delays, or other problems, if any, and a 
description of the corrective measures 
that are planned. For pre-remedial Co-
operative Agreements, the report must 
include a list of the site-specific prod-
ucts completed and the estimated num-
ber of technical hours spent to com-
plete each product. 

(2) A comparison of the percentage of 
the project completed to the project 

schedule, and an explanation of signifi-
cant discrepancies. 

(3) A comparison of the estimated 
funds spent to date to planned expendi-
tures and an explanation of significant 
discrepancies. For remedial, enforce-
ment, and removal reports, the com-
parison must be on a per task basis. 

(4) An estimate of the time and funds 
needed to complete the work required 
in the Cooperative Agreement, a com-
parison of that estimate to the time 
and funds remaining, and a justifica-
tion for any increase. 

§ 35.6655 Notification of significant de-
velopments. 

Events may occur between the sched-
uled performance reporting dates 
which have significant impact upon the 
Cooperative Agreement-supported ac-
tivity. In such cases, the recipient 
must inform the EPA project officer as 
soon as the following types of condi-
tions become known: 

(a) Problems, delays, or adverse con-
ditions which will materially impair 
the ability to meet the objective of the 
award. This disclosure must include a 
statement of the action taken, or con-
templated, and any assistance needed 
to resolve the situation. 

(b) Favorable developments which 
enable meeting time schedules and ob-
jectives sooner or at less cost than an-
ticipated or producing more beneficial 
results than originally planned. 

§ 35.6660 Property inventory reports. 

(a) CERCLA-funded property—(1) Con-
tent. The report must contain the fol-
lowing information: 

(i) Classification and value of re-
maining supplies; 

(ii) Description of all equipment pur-
chased with CERCLA funds, including 
its current condition; 

(iii) Verification of the current use 
and continued need for the equipment 
by site, activity, and operable unit, as 
applicable; 

(iv) Notification of any property 
which has been stolen or vandalized; 
and 

(v) A request for disposition instruc-
tions for any equipment no longer 
needed on the project. 
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